



DUF<sub>6</sub> Conversion  
Preproposal Conference  
RFP No. DE-RP05-01OR22717

PROJECT MANAGEMENT  
APPROACH

Dennis Boggs  
Project Manager

December 8, 2000



# CONTRACTOR PROJECT MANAGEMENT

- EVALUATION CRITERIA
- 25% RELATIVE WEIGHT
- METHOD OF ACCOMPLISHMENT SUBCRITERION -15%
- PROJECT MANAGEMENT SYSTEMS SUBCRITERION - 10%



# CONTRACTOR PROJECT MANAGEMENT PLAN

- MANAGEMENT ORGANIZATION AND RESPONSIBILITIES
- WORK PLAN
- SCHEDULE
- CONFIGURATION MANAGEMENT
- SITE INTERFACES
- PROJECT REPORTING



## DOE-ORO PROJECT MANAGEMENT

- DOE PROJECT MANAGER RESIDES AT ORO AND WILL BE SUPPORTED BY OTHER NECESSARY FEDERAL STAFF BOTH AT ORO AND THE SITES
- WORK WILL BE CENTRALLY MANAGED FROM ORO THROUGH CONSTRUCTION COMPLETION
- PROJECT MANAGEMENT STAFF WILL ALSO RESIDE AT THE PADUCAH AND PORTSMOUTH SITES
- WORK WILL BE FULLY MANAGED BY SITES BEGINNING WITH OPERATIONS
- OTHER CONTRACTOR SUPPORT MAY BE UTILIZED BY DOE THROUGHOUT THE PROJECT



## PADUCAH & PORTSMOUTH SITES PROJECT MANAGEMENT

- A FEDERAL PROJECT ENGINEER WILL PROVIDE DAY TO DAY OVERSIGHT OF THE WORK INCLUDING INTERFACE WITH THE CONTRACTOR AT EACH SITE
- ADDITIONAL SUPPORT WILL BE PROVIDED BY A CONTRACTING OFFICER'S REPRESENTATIVE AT EACH SITE
- DURING CONSTRUCTION, ADDITIONAL SUPPORT AND OVERSIGHT WILL BE PROVIDED BY A CONSTRUCTION ENGINEER AT EACH SITE
- OTHER SUPPORT WILL BE PROVIDED BY SITE OFFICE STAFF AS NEEDED
- OTHER CONTRACTOR SUPPORT MAY ALSO BE UTILIZED



## SUMMARY

- SUBSTANTIAL DOE PROJECT MANAGEMENT INVOLVMENT AND OVERSIGHT SHOULD BE EXPECTED
- DOE WILL BE INTEGRALLY INVOLVED IN ALL PHASES OF THE WORK
- DOE'S APPROACH WILL BE BASED ON ESTABLISHING AND MAINTAINING POSITIVE RELATIONSHIPS WITH THE CONTRACTOR